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Public Project Design-Build In New York
By Michael De Chiara, and Thomas O’Neill, Zetlin & De Chiara LLP
The design-build method of project delivery,
where owners enter into a single contract with
an entity responsible for both designing and constructing a project, dates back to the construction of the earliest and most famous structures in
human history. Throughout the millennia, up until only a few hundred years ago, virtually every
project was built as a design-build project. Locally, this includes the Brooklyn Bridge and most of
the New York City Subway System.
Design-Build Legislation
For the past several decades, New York design-build has enjoyed increased, yet limited,
use and acceptance. With regard to certain public projects, the
law in New York has been changed with the passage of the 2011
New York Works Infrastructure Fund Act. Signed into law by
Governor Cuomo in December of 2011, the Infrastructure Fund
Act represents a significant legislative expansion of design-build’s
availability. Under this innovative legislation, authorization to utilize design-build for projects was granted to a limited number of
state agencies for transportation and infrastructure projects. The
Governor’s proposed budget for 2013-2014 hopes to further expand the design-build system and make it available to virtually all
New York state agencies, excepting only the New York City and
State universities.
Advantages Of Design-Build
Cost and Quality Control: The proponents of design-build claim that
it reduces costs for the owner, who does not need to provide a full
set of biddable documents for the contractors bidding on a project.
Furthermore, the proponents claim design-build saves time and
money for owners by shifting the risk and amount of design error
claims and construction cost over-runs to the design-build team.
Single Point of Contact: The proponents of design-build claim that
its contracts streamline communication by creating a single point
of contact between owners and design-builders. The proponents
claim this reduces headaches for owners who would otherwise
find themselves in the middle of designer and contractor back-andforth, while also allowing the contractors and their design professionals to work out their issues directly. Additionally, it is argued,
that a single point of contact between owners and designer-builders reduces warranty gaps and can help substantially reduce the
threat of potential liability against owners.
Faster Completion Times: Design-build provides crucial time-saving
measures — an especially important consideration for transportation, bridge and thruway projects, but clearly a benefit for any
project. Design-build projects are built with “overlap,” allowing
simultaneous design and construction, without losing time submitting and reworking plans for builders. The Design-Build Institute

of America (DBIA) claims that the incorporation of design-build
project delivery will reduce the construction time of major infrastructure projects by 9 to 12 months. On average, design-build
projects may be completed 33% faster than projects utilizing other
methods of project delivery.
Disadvantages Of Design-Build
Loss of Quality Design: The argument here is obvious to those who
are not proponents of design-build. In the design-build model, due
to financial realities, most often it is the contractor who heads the
design-build entity. The contractors are not motivated by design
but by building something in such a fashion as to maximize profits.
In essence, building something faster and at low-cost. That approach is often inconsistent with high quality design and hence the
design-build model may not be the best choice when there is a
premium placed on quality of design.
Loss of Independent Overview of the Project: One of the prime functions of the design team during the construction phase of a project
is the role they play in checking the overall construction quality for
adherence to the design intent of the design team for the ultimate
benefit of the owner and the project. If the design team is retained
by the contractors, won’t this inhibit the ability of the designers to
perform this vital function? That is one of the issues.
General Diminution in Quality: Similarly, if the contractors are motivated by profit, they may be relatively unchecked by the design
team when the design team is retained by the contractor in the
design-build project delivery scheme. Isn’t it logical to assume that
when quality issues conflict with cost issues for the contractors,
then cost concerns will tend to outweigh quality concerns, especially where the design team will be somewhat constrained when
weighing in as a counterbalance to cost over quality.
Conclusion
In a departure from past adherence to the “traditional” design-bidbuild method, New York seems poised to fully accept design-build
as a viable alternative project delivery method. Especially in the
aftermath of Hurricane Sandy, the quick and efficient rehabilitation of New York’s transportation arteries is paramount — and
design-build may provide a more cost-effective method on public
projects (from a cost perspective). However, design-build comes
at a cost, which must be appreciated and factored into any decision
to use this project delivery method.
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